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Machine Studies

Schedule for Run 1999
September30, 0000-2400

ime Descriptions Studiers SRSt

Thursday, 09/30/1999
0-0200 35-BM pinhole camera resolution and life-

time measurement
Yang Stored

beam &
injection

0-0500 Baseline instability measurement Harkay Store
beam &
injection

0-0600 Electron cloud study Harkay Stored
beam &
injection

0-0900 S11-S14 bpm readback thermal effects
and S20 bpm thermal effects

Yao Stored
beam &
injection

0-1000 Install a new iocs1vpvac Stein No b
0-1000 Check IK1 blower duct, control access J. Jones No b
0-1200 RF Gap Voltage readback test Dimonte

Horan

Yao

Stored
beam &
injection

0-1300 swap bpld’s from P2’s to P1’s, no stored
beam before 1000

Decker

Pietryla

Stored
beam &
injection

0-1400 Orbit baselines for this run Borland Stored
beam &
injection
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0-1800 Make bpm relative phase advance mea-

surement for ID VC impedance measure-
ment

Emery

Harkay

Stored
beam &
injection

0-2200 BTS matching with shutters open. Floor
coordinator support needed.

Emery Stored
beam &
injection

0-2230 Tune vs momentum change Emery Store
beam &
injection

0-2400 Lower Nuy Lattice studies Emery

Harkay

Stored
beam &
injection

Friday, 10/01/1999
0-0200 IK1 chamber temperature study J. Jones

Ops

Stored
beam, n
injeciton

ime Descriptions Studiers SRSt
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